)	0	Task Mode	Task Name				% Complete	Duration	Start	Finish	Predec	Resource Names	8
1		-5	wolower				52%	240 hrs	Tue 2/13/18	Mon 5/7/18			
2	~	-	It-1 (pla	anning)			100%	20 hrs	Tue 2/13/18	Mon 2/19/18			
3	~	-	Crea	reating issues on Github			100%	0.5 hrs	Tue 2/13/18	Tue 2/13/18			
4	~	-5	Itera	Iteration ending & planning meeting (w/ instructor)			100%	2 hrs	Tue 2/13/18	Tue 2/13/18	3		
5	~	-5	Choc	Choose time-tracking tool			100%	2.5 hrs	Fri 2/16/18	Fri 2/16/18	4		
6	~	-5	Decide project details			100%	7 hrs	Fri 2/16/18	Sat 2/17/18	5			
7	V	-5	Determine how to organize requirements			100%	1 hr	Sat 2/17/18	Sat 2/17/18	6			
8	V	-5	Colle	Collect requirements & document them			100%	7 hrs	Sat 2/17/18	Mon 2/19/18	7		
9	V	-5	It-2 (inf	frastructure)			100%	20 hrs	Tue 2/20/18	Mon 2/26/18	2		
10	V	-5	Crea	ting issues on Githu	b		100%	0.5 hrs	Tue 2/20/18	Tue 2/20/18			
11	V	-5	Itera	tion ending & planr	ning meeting (w/ ins	tructor)	100%	2 hrs	Tue 2/20/18	Tue 2/20/18	10		
12	~	-5	Decid	de CI/CD tool			100%	1 hr	Fri 2/23/18	Fri 2/23/18	11		
				Task		Manual Task			Peadline	•			_
				Split		Duration-only		В	aseline				
				Milestone	♦	Manual Summary Ro	ollup	В	aseline Milestone	\Diamond			
Project: wolower.project-plan.m Summary Date: Tue 4/10/18 Project Summ		Summary		Manual Summary		В	aseline Summary						
		Project Summary		Start-only	Е	Р	rogress						
				Inactive Task		Finish-only	3	N	Manual Progress				
				Inactive Milestone	\Diamond	External Tasks							
				Inactive Summary		External Milestone	\Diamond						
						Page 1							

D	0	Task Mode	Task Name				% Complete	Duration	Start	Finish	Prede	Resource Names	8
13	~	-5	Deci	de Code Quality Too	ol		100%	1 hr	Fri 2/23/18	Fri 2/23/18	12		
14	~	-5	Rese	arch how to use de	cided CI/CD tool		100%	6 hrs	Fri 2/23/18	Sat 2/24/18	13		
15	~	-5	Rese	Research how to use decided Code Quality tool Prepare development environment			100%	6 hrs	Sat 2/24/18	Sun 2/25/18	14		
16	~	-5	Prep				100%	3.5 hrs	Sun 2/25/18	Mon 2/26/18	15		
17	~	-5	It-3 (user-stories)			100%	20 hrs	Tue 2/27/18	Mon 3/5/18	9			
18	~	-5	Creating issues on Github			100%	0.5 hrs	Tue 2/27/18	Tue 2/27/18				
19	~	5	Iteration ending & planning meeting (w/ instructor)				100%	2 hrs	Tue 2/27/18	Tue 2/27/18	18		-
20	V		Dete	Determine personas of the system				1.5 hrs	Fri 3/2/18	Fri 3/2/18	19		
21	~	-5	Crea	Create user stories			100%	8 hrs	Fri 3/2/18	Sat 3/3/18	20		_
22	V		Crea	te use-case diagram	ns		100%	8 hrs	Sat 3/3/18	Mon 3/5/18	21		
23	V	-5	It-4 (de	esign)			100%	20 hrs	Tue 3/6/18	Mon 3/12/18	17		
24	~		Crea	ting issues on Githu	b		100%	0.5 hrs	Tue 3/6/18	Tue 3/6/18			
				Task		Manual Task			Deadline	+			_
				Split		Duration-only		ll E	Baseline				
				Milestone	♦	Manual Summary Ro	ollup	B	Baseline Milestone	\Diamond			
-			ject-plan.m	Summary		Manual Summary		E	Baseline Summary				
Date: Tue 4/10/18 Project Summary Inactive Task				Start-only	Е	F	Progress						
				Inactive Task		Finish-only	3		Manual Progress				
				Inactive Milestone	\Diamond	External Tasks							
				Inactive Summary		External Milestone	\Diamond						
			l			Page 2							_

D	0	Task Mode	Task Name	ration ending & planning meeting (w/ instructor)		% Complete	Duration	Start	Finish	Predece	Resource Names	8	
25	V	-5	Itera	ition ending & plann	ing meeting (w/ ins	tructor)	100%	2 hrs	Tue 3/6/18	Tue 3/6/18	24		
26	V	-5	Crea	te TAD documents			100%	17.5 hrs	Fri 3/9/18	Mon 3/12/18	25		
27	✓	-5	It-5 (de	It-5 (development) Creating issues on Github			100%	20 hrs	Tue 3/13/18	Mon 3/19/18	23		
28	~	-5	Crea				100%	0.5 hrs	Tue 3/13/18	Tue 3/13/18			_
29	~	-5	Iteration ending & planning meeting (w/ instructor)			100%	2 hrs	Tue 3/13/18	Tue 3/13/18	28			
30	~	-5	Begii	Begin working on index page				7.5 hrs	Fri 3/16/18	Sat 3/17/18	29		
31	1 Sign in with Twitter feature implementation				100%	10 hrs	Sat 3/17/18	Mon 3/19/18	30		_		
32	~	-5	It-6 (development)			100%	20 hrs	Tue 3/20/18	Mon 3/26/18	27			
33	~	-5	Crea	Creating issues on Github			100%	0.5 hrs	Tue 3/20/18	Tue 3/20/18			
34	~	-5	Itera	ition ending & plann	ing meeting (w/ ins	tructor)	100%	2 hrs	Tue 3/20/18	Tue 3/20/18	33		
35	~	-5	Crea	te simple dashboard	d page		100% 17	17.5 hrs	Fri 3/23/18	Mon 3/26/18	34		
36		-5	It-7 (de	evelopment)			13%	20 hrs	Tue 3/27/18	Mon 4/2/18	32		_
				Task		Manual Task		De	eadline	+			
				Split		Duration-only		Ва	aseline				
				Milestone	♦	Manual Summary R	Rollup	Ва	aseline Milestone	\Diamond			
Projec	ct: wo	lower.pro	oject-plan.m	Summary		Manual Summary		Ва	aseline Summary				
Date: Tue 4/10/18				Project Summary Start-only			С	Pr	ogress				
				Inactive Task		Finish-only	3	М	anual Progress				
				Inactive Milestone	\Diamond	External Tasks							
				Inactive Summary		External Milestone	\Diamond						
			I.			Page 3	2						

D	0	Task Mode	Task Name				% Complete	Duration	Start	Finish	Predece	Resource Names	8 4
37	V	-5	Crea	ting issues on Githu	b		100%	0.5 hrs	Tue 3/27/18	Tue 3/27/18			
38	V	-5	Itera	tion ending & plann	ing meeting (w/ ins	tructor)	100%	2 hrs	Tue 3/27/18	Tue 3/27/18	37		
39		-	Com	plete dashboard integration with Twitter			0%	17.5 hrs	Fri 3/30/18	Mon 4/2/18	38		
40		-5	It-8 (de	velopment)		13%	20 hrs	Tue 4/3/18	Mon 4/9/18	36			
41	~	-5	Crea	ting issues on Github		100%	0.5 hrs	Tue 4/3/18	Tue 4/3/18				
42	~	- 5	Itera	Iteration ending & planning meeting (w/instructor)			100%	2 hrs	Tue 4/3/18	Tue 4/3/18	41		
43		-5	User profile page with payment and Twitter information			0%	17.5 hrs	Fri 4/6/18	Mon 4/9/18	42			
44		-5	It-9 (de	O (development) Creating issues on Github		0%	20 hrs	Tue 4/10/18	Mon 4/16/18	40			
45		-5	Crea			0%	0.5 hrs	Tue 4/10/18	Tue 4/10/18				
46		5	Itera	tion ending & plann	ing meeting (w/ ins	tructor)	0%	2 hrs	Tue 4/10/18	Tue 4/10/18	45		
47		-5	Mast	terpass pairing featu	ire		0%	15 hrs	Fri 4/13/18	Sun 4/15/18	46		
48		- 5	Mast	terpass disconnectir	ng feature		0%	2.5 hrs	Sun 4/15/18	Mon 4/16/18	47		
				Task		Manual Task		D	eadline	•			
				Split		Duration-only		В	aseline				
				Milestone	♦	Manual Summary R	ollup	В	aseline Milestone	\Diamond			
Projec	ct: wo	lower.pro	oject-plan.m	Summary		Manual Summary		П В	aseline Summary				
Date: Tue 4/10/18				Project Summary		Start-only	Е	Pi	rogress				
		Inactive Task		Finish-only	3	M	lanual Progress						
				Inactive Milestone	\Diamond	External Tasks							
				Inactive Summary		External Milestone	\Diamond						
			L			Page 4							

D	Task Mod		lame			% Complete	Duration	Start	Finish	Predece	Resource Names	18 4
49	-5	lt-	10 (development)			0%	20 hrs	Tue 4/17/18	Mon 4/23/18	44		
50			Creating issues on Githu	ıb		0%	0.5 hrs	Tue 4/17/18	Tue 4/17/18			_
51			Iteration ending & planr	eration ending & planning meeting (w/ instructor)			2 hrs	Tue 4/17/18	Tue 4/17/18	50		
52	-5		Tracking Twitter sales and orders			0%	17.5 hrs	Fri 4/20/18	Mon 4/23/18	51		
53	-9	lt-	It-11 (development)			0%	20 hrs	Tue 4/24/18	Mon 4/30/18	49		
54	-5		Creating issues on Github			0%	0.5 hrs	Tue 4/24/18	Tue 4/24/18			
55	-5		Iteration ending & planning meeting (w/ instructor)			0%	2 hrs	Tue 4/24/18	Tue 4/24/18	54		
56	-5		Masterpass payment feature			0%	10 hrs	Fri 4/27/18	Sat 4/28/18	55		
57	-9		Feature of making payment by the balance stored by the system			0%	7.5 hrs	Sat 4/28/18	Mon 4/30/18	56		
58	-5		12 (presentation)			0%	20 hrs	Tue 5/1/18	Mon 5/7/18	53		-
59	-5		Creating issues on Githu	ıb		0%	0.5 hrs	Tue 5/1/18	Tue 5/1/18			
60	-9		Iteration ending & planr	ning meeting (w/ inst	tructor)	0%	2 hrs	Tue 5/1/18	Tue 5/1/18	59		-
			Task		Manual Task		D	Peadline	•			_
			Split		Duration-only		В	aseline				
			Milestone	♦	Manual Summary R	tollup	В	aseline Milestone	\Diamond			
Project: wolower.project-plan.m Date: Tue 4/10/18			ın.m Summary		Manual Summary		В	aseline Summary				
			Project Summary Start-only			Е	P	rogress				
			Inactive Task		Finish-only	3	N	lanual Progress				
			Inactive Milestone	\Diamond	External Tasks							
			Inactive Summary		External Milestone	\Diamond						
					Page 5							

Task				%	6 Complete	Duration	Start	Finish	Predece Resource Names	8 8
61		inal touches	s 0% 17.5 hrs	17.5 hrs	Fri 5/4/18	Mon 5/7/18	60			
		Task		Manual Task		De	adline	•		
		Split		Duration-only		Ва	seline		ı	
		Milestone	♦	Manual Summary Rollu	р	Ва	seline Milestone	\Diamond		
	project-plan.m	Summary		Manual Summary		Ba	seline Summary			
ate: Tue 4/10/1	8	Project Summary		Start-only	Е	Pro	ogress		•	
		Inactive Task		Finish-only	3	Ma	anual Progress			
		Inactive Milestone	\Diamond	External Tasks						
		Inactive Summary		External Milestone	\Diamond					











